

Employee and Working Rules

Employee Eligibility

- **EW-001 — Employee Data Required**

Project staffing cannot be generated when no employee records are available in the employee database.

Required outcome:

Staffing unavailable until employee records exist.

• **EW-002 — Active Employee Requirement**

Only employees with an active employment or assignment status may be recommended for a new project.

• **EW-003 — Required Role**

Every project task requiring human resources must identify the required role or competency type before candidate employees are selected.

• **EW-004 — Role Matching**

An employee should only be recommended when the employee's recorded role or competency is suitable for the project task.

• **EW-005 — Skill Matching**

Required project skills should be compared with the employee's recorded skills.

Employees whose skills match the required task skills should receive higher recommendation priority.

• **EW-006 — Skill-Level Matching**

When employee competency levels are recorded, tasks requiring advanced competency should prioritize employees whose recorded competency satisfies the required level.

Concurrent Project Capacity

• **EW-007 — Project Manager Concurrent Project Limit**

Applicable role:

Project Manager

Maximum concurrent active projects:

4 projects

An employee assigned as Project Manager must not receive another project when the new assignment would cause the employee to exceed 4 active projects.

• **EW-008 — Software Developer Concurrent Project Limit**

Applicable roles include:

- Software Developer
- Backend Developer
- Frontend Developer

Maximum concurrent active projects:

3 projects

An employee in one of these roles must not receive another project when the new assignment would cause the employee to exceed 3 active projects.

• **EW-009 — Mobile Developer Concurrent Project Limit**

Applicable role:

Mobile Developer

Maximum concurrent active projects:

3 projects

• **EW-010 — UI/UX Designer Concurrent Project Limit**

Applicable role:

UI/UX Designer

Maximum concurrent active projects:

4 projects

• **EW-011 — QA and Test Engineer Concurrent Project Limit**

Applicable roles:

- QA Engineer

- Test Engineer

Maximum concurrent active projects:

4 projects

• **EW-012 — Data Engineer Concurrent Project Limit**

Applicable role:

Data Engineer

Maximum concurrent active projects:

3 projects

• **EW-013 — Machine Learning and AI Engineer Concurrent Project Limit**

Applicable roles:

- Machine Learning Engineer
- AI Engineer

Maximum concurrent active projects:

3 projects

• **EW-014 — DevOps and Cloud Engineer Concurrent Project Limit**

Applicable roles:

- DevOps Engineer
- Cloud Engineer

Maximum concurrent active projects:

4 projects

• **EW-015 — Business Analyst Concurrent Project Limit**

Applicable role:

Business Analyst

Maximum concurrent active projects:

4 projects

- **EW-016 — Default Concurrent Project Limit**

When no role-specific capacity rule exists:

Maximum concurrent active projects:

3 projects

unless another company rule explicitly defines a different limit.

- **EW-017 — Capacity Calculation**

Employee capacity should be calculated as:

```
current active projects + proposed new project <= maximum permitted active projects
```

If the result is false, the employee is not eligible for the new project.

Team Size Rules

- **EW-018 — Small Project Team**

Applicable project characteristics:

- Limited and clearly defined business scope.
- Approximately 1–3 major features.
- Few or no external integrations.
- Small number of user roles.
- Limited dependencies.
- Low technical complexity.
- Limited specialist-role requirements.

Recommended team size:

2–4 people

- **EW-019 — Medium Project Team**

Applicable project characteristics:

- Moderate business scope.
- Approximately 4–8 major features.
- One or more external integrations.
- Multiple user roles.
- Moderate dependencies.
- Several technical roles.
- Moderate technical complexity.

Recommended team size:

4–7 people

• EW-020 — Large Project Team

Applicable project characteristics:

- Broad business scope.
- More than approximately 8 major features.
- Multiple external integrations.
- Many user roles.
- Complex dependencies.
- Multiple technical or specialist roles.
- High technical or organizational complexity.

Recommended team size:

7–12 people

• EW-021 — Team Size Adjustment

Recommended team-size ranges are planning guidelines.

Team size may be adjusted when:

- A required specialist role must be included.
 - Project requirements clearly require additional resources.
 - A smaller number of roles is sufficient to complete the project.
-

• EW-022 — Required Role Coverage

Project team-size recommendations must not remove a role required to complete a mandatory project task.

Employee Recommendation

• EW-023 — Candidate Retrieval

Candidate employees should first be retrieved based on the required project role.

• EW-024 — Candidate Filtering

Retrieved candidates should be filtered using:

- Active employee status.
 - Required role.
 - Required skills.
 - Skill competency where available.
 - Concurrent-project capacity.
-

• EW-025 — Candidate Ranking

Eligible employees should be ranked using the following factors:

1. Role match.
 2. Skill match.
 3. Skill competency.
 4. Current active-project count.
-

• EW-026 — Lower Workload Preference

When two employees have otherwise similar suitability, the employee with fewer active projects should normally receive higher recommendation priority.

• EW-027 — Multiple Employee Recommendations

The system may recommend multiple suitable employees for project-manager review rather than automatically selecting only one employee.

• EW-028 — No Eligible Employee

When no employee satisfies the required role, skill, and project-capacity requirements:

Result:

Staffing Shortage

- **EW-029 — Staffing Shortage Effect**

A mandatory task with no eligible employee must prevent the project plan from being considered fully feasible until the staffing issue is resolved.

- **EW-030 — Critical Task Responsibility**

A critical task must have an identified responsible employee before the active project plan is approved.

- **EW-031 — Assignment Recording**

A confirmed employee assignment must be recorded against:

- Employee.
 - Project.
 - Assigned role where applicable.
-

- **EW-032 — Active Project Count Update**

An employee's active-project count must be updated when:

- A project assignment begins.
 - Project involvement ends.
 - The project is completed.
-

- **EW-033 — Completed Project Capacity**

Completed projects must not count toward an employee's concurrent-project limit.